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Exchange Pricing (EP) Requirements Meeting 
After Action Report (AAR) 

17-18 October 2006 
 

Date/Time:  17-18 October 2006/8:00 A.M. Location: Colonial Heights, VA 

Invitees: AMC G3 EI, SARSS, Middleware, Funds Control, LMP, CCSS   

Attendees: see Appendix A  
 
Agenda: 
1. Introduction 
2. Program Description  
3. Background 
4. Proposed Schedule of Events 
5. Discussion 
6. Road Ahead 

 Introduction: 
1. AMC G-3 EI sponsored and AT&T EP hosted an Exchange Pricing requirements 

meeting in Colonial Heights, VA from 17 – 18 October 2006.  Participants included a 
total of 17 representatives from AMC G3 EI, SARSS, Middleware, Funds Control, 
LMP, CCSS, and AT&T.  Attachment A includes a list of attendees and email 
addresses.   

 
2. Doug Blake, AT&T EP Team Lead, and Bill Oldaker, AMC G-3 EI, opened the 

conference with welcoming remarks, followed with administrative remarks, a brief 
outline of the two -day agenda and status of the EP program: 

 
a. The purpose of the meeting was to identify CDA system change requirements 

to support implementation of Exchange Pricing.  
 

b. Current Planning Dates:   
 

Note:  This schedule does not accommodate year end close due to LMP ECP 
fieldings.  

 
i. System Integration Test.  Due to LMP schedule conflict, the SIT 

Cycles  and Pilot Test are subject to change: (Proposed) 
 

1) 2 July – 13 August 2007 SIT Cycle 1. 
 

2) 3 September – 12 October 2007 SIT Cycle 2.  
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ii. The Pilot Test was re-designated an “Emulation Test” and moved to 3 
December 2007 – 31 January 2008.  

 
iii. Simultaneous Army-wide implementation will be conducted across the 

Army on 31 March 2008 and monitored from 1 April – 30 June 2008. 
   

 
c. The EP program is scheduled for Army-wide “Big Bang” fielding on 

31 March 2008. Achieving that fielding date requires timely resolution of the 
issues shown below, completion of the system change requirements by all 
central design agencies and the completion of the testing schedule.  

 
d. Decisions: NA  

 
e. Action Items: NA 

 
f. Open Issues:  

 
i. Delta Delay Day. 

 
ii. Ability to change FY08 POM submission. 

 
iii. Blended Formula. 

 
iv. Pilot Test vs. Emulation Test. 

Program Description:  
 
EP is a business process improvement mandated by OSD (Comptroller) to 
mitigate the financial problems the Army has experienced with granting excess 
credit through its current supply practices.  Exchange Pricing has four objectives: 

  
i. De-link reparables from current Army credit program and establish a 

customer buy one, return one relationship. 
 

ii. Establish a dual pricing system to include an Exchange Price for Army 
Managed NSN that are on an existing or planned national repair 
program, and a Standard Price for all other items. 

 
iii. Eliminate unserviceable credit. 

 
iv. Capitalize AMI O&M Tactical Reparable (DS/RX) SSA stocks; 

remove NAMI from Tactical Repair Program and capitalize as normal 
stock; maintain locally assigned part numbered items (MCN) in O&M 
environment.   
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Current plan is to conduct an Army-wide “Big Bang” implementation of EP on 
31 March 2008 to minimize turbulence in Army budgets.  

 
 
Open Issues: NA 

Background: NA 

Proposed Schedule of Events: 
 

 
 
Decisions:  Adjusted SIT schedule to accommodate LMP ECP fielding. 
 
Action Items: NA 
 
Open Issues: NA 

EP Requirements Discussion: (Note: Future versions of EP system requirements matrix 
will include GCSS-Army as a CDA.) 
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i. EPBR 1/EPIP 1.1:  
a. Decisions: Added comment: “Need to add GCSS-Army requirements to 

matrix.” 
 
b. Action Items: “Add GCSS-Army to requirements matrix.” 
 
c. Open Issues: NA 

 
ii. EPIP 1.2: 

a. Decisions: NA 
 
b. Action Items: NA 

 
c. Open Issues: NA 

 
iii. EPIP 1.3: 

a. Decisions:  Added requirement to LMP and CCSS: “Extend FEDLOG to 
include Exchange Price, Serviceable Exchange Price Return, and Delta 
dollar amount.” Added comment: “Confirm with DLIS the requirement to 
add data elements to catalog. Confirm with each system that they have the 
ability to accept the new fields. (May not be required in SARSS).” 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
iv. EPIP 1.4:  

a. Decisions:  Added Comment: “LOGSA created new data fields (i.e. 
Exchange Price, Delta Price, and Serviceable Exchange Price Return) in 
the Army Credit Table - FY 2003.” 

 
b. Action Items: NA 

 
a. Open Issues: NA 

 
v. EPIP 1.5: 

a. Decisions:  Added requirement to LMP and CCSS: “For tactical customers 
bill EP. For National Level direct supported customers, bill SP. 
Temporary DODAAC data field (EP National, tactical, other). Pending 
change to DODAAF record at LOGSA.”  Revised FCM and FCEP 
requirements from: “Use the demand code to obligate. If demand code = 
“R”, obligate EP.” To: “Temporary DODAAC data field (EP National, 
tactical, other) in Funds Control (passed to Funds Control EP). Pending 
change to DODAAF record at LOGSA.” Added comment: “Not 
applicable to GCSS Army. Temporary DODAAC data field (EP National, 
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tactical, other) in Funds Control (passed to Funds Control EP), LMP, and 
CCSS. Pending change to DODAAF record at LOGSA.”  

 
b. Action Items: Change from: “Recurring Army customer requisitions 

(MILSTRIP A0_ record position 44 = R) for items with Army EP will be 
charged the Exchange Price (EP).” Change to: “Army customer 
requisitions for items with Army EP will be charged the Exchange Price 
(EP).”  

 
c. Open Issues: NA 

 
vi. EPIP 1.6: 

a. Decisions:  Added comment: “Not applicable to ERP based systems (i.e. 
GCSS Army, LMP) or DLMS (EDI) transactions.”  

 
b. Action Items: Deleted. 

 
c. Open Issues: NA 

 
vii. EPIP 1.7: 

a. Decisions:  NA 
 

b. Action Items: Deleted. 
 

c. Open Issues: NA 
 

viii. EPIP 1.8: 
a. Decisions:  Added requirement to MW: Link to Funds Control EP, if issue 

with no turn-in, Return Advice Code equals "1W". If no issue and during 
initial Delta Delay date, return Advice Code equals "1V". Pass to Funds 
Control.” Added requirement to LMP and CCSS: “Issue Unserviceable 
Credit if Return Advice Code equals "1V". Revised FCM requirement 
from: “Do not set up Expected Credit for Unserviceable Turn-ins.” To: 
“Setup Expected Credit if Return Advice Code equals "1V".” Added 
requirement to FCEP: “Authorize MW view permissions during initial 
Delta Delay days.”  

 
b. Action Items: “Look at conducting SITWGS in conjunction with IT 

IPRs.”  
 

c. Open Issues: “Test cases, the ultimate goal is to develop what we need in 
the shortest possible time. We have now 71 (SIT Group approved). 
Multiple DICs which caused confusion, (these have been) … split out 
(into) …137 test cases. (Will) …walk through these in the 1st SITWG. 
These included return from maintenance, but now these are dead. Others 
could apply. A large portion of these 137 still apply.  …the 137 (will be) 
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narrow(ed) down to the valid and (be reviewed in) …two sessions …prior 
to SIT. The 1st is internal to AT&T. When this is done …multiply by 2 
and (return…back to the 137 for testing. … SARSS has (no) changes. 
(This can be done for) …LMP and CCSS as well.  

 
ix. EPIP 1.9: 

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

x. EPIP 1.10: 
a. Decisions:  Added requirement to LMP and CCSS: “All tactical customers 

are authorized SEPR credit for Serviceable Turn-ins.”  
 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xi. EPIP 1.11: 

a. Decisions:  Revised MW requirement from: “Must accept the Delta bill 
trigger from FCM and pass to SARSS.” To: “Must accept the Delta bill 
trigger from FCM and pass to SARSS for routing.”  Added requirement to 
LMP and CCSS: “Respond to trigger from tracking to generate a Delta 
Bill. Define the trigger requirements.” Added note to LMP and CCSS: 
“DIC FA1 with Type Bill Code "WV"? (Recommended output from Delta 
Bill trigger).” Added comment: “Determine mechanism for CCSS/LMP 
rejects.” 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xii. EPIP 1.11.1: 

a. Decisions:  Added requirement to LMP and CCSS: “Use the original 
Document Number Suffix Code, Signal and Fund Code from the issue."  

 
b. Action Items: Change from: “The Delta bill will be applied to the FY and 

the Document Number of the original obligation.” Change to: “The Delta 
bill will be applied to the FY of the original Document Number and 
suffix.” 

 
c. Open Issues: NA 

 
xiii. EPIP 1.11.2:  
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a. Decisions:  Revised FCEP requirement from: “Delta Delay days is a 
parameter setting down to the SSA level.” To: “A defined table will 
contain a parameter with the Delta Delay days.” Added FCM note: 
“Concerns for parameter must be discussed.”  

 
b. Action Items: NA 

 
c. Open Issues: Delta Delay Days. Need to decide: “60 days across the 

board” (ASA-FM&C) or “based on type unit (i.e., – At implementation:  
45 –Active Army Ground/75- Active Army Avn/ NG Ground/105 – NG 
Avn.  1 year after implementation: 30/60/90).” 

 
 

xiv. EPIP 1.12:  
 

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xv. EPIP 1.12.1:   
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xvi. EPIP 1.13:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xvii. EPIP 1.14:  
a. Decisions:  Added requirement to LMP and CCSS:  “Treat this 

OMA/SARSS-1 as an organization on the Army Stop Credit Table.”  
 
b. Action Items: NA 

 
a. Open Issues: NA 

 
xviii. EPIP 1.15:  

a. Decisions:  Added requirement to LMP and CCSS:  “Recognize Non-
Army customers bill SP and issue credit on qualifying turn-ins.” 
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b. Action Items: NA 

 
a. Open Issues: NA 

 
xix. EPIP 2.1:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: FEDLOG above SARSS-1 level. 
 

xx. EPIP 2.1.1: 
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxi. EPIP 2.2:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xxii. EPIP 2.2.1:  
a. Decisions:  NA 

 
b. Action Items: Administrative change -- …”DRA/DRB” change to “D6S” 

for accuracy.  
 

c. Open Issues: NA 
 

xxiii. EPIP 2.2.2:  
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxiv. EPIP 2.3:  

a. Decisions:  NA 
 

b. Action Items: NA 
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c. Open Issues: NA 
 

xxv. EPIP 2.3.1:  
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxvi. EPIP 2.4: 

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xxvii. EPIP 2.5:  
a. Decisions:  NA 

 
b. Action Items: Change from: “When a customer turn-in does not match an 

issue within prescribed Delta Delay days, the Tracking System will create 
a Delta bill trigger (or transaction) and pass it to LMP/CCSS.” Change to: 
“When a customer does not perform a turn-in within the prescribed Delta 
Delay days, the Tracking System will create a Delta bill trigger (or 
transaction) and pass it to LMP/CCSS.” 

 
c. Open Issues: NA 

 
xxviii. EPIP 2.5.1:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xxix. EPIP 2.6:  
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxx. EPBR 3.0:  

a. Decisions:  NA 
 

b. Action Items: NA 
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c. Open Issues: NA 

 
xxxi. EPBR 4.0:  

a. Decisions:  NA 
 

b. Action Items: Change from: “The Tracking Process will produce 
management reports for the customer, materiel managers, and financial 
managers.” Change to: “The Tracking Process will capture data from 
FCM for management reports for the customer, materiel managers, and 
financial managers.” 

 
c. Open Issues: NA 

 
xxxii. EPIP 4.1:  

a. Decisions:  Revised FCEP requirement from: “…create user friendly 
menu driven reports for customers, materiel managers and financial 
managers, using reverse pyramid customer rollup.” To: “…create user 
friendly menu driven reports for customers, materiel managers and 
financial managers, using FCM Financial Work Center.”  

 
b. Action Items: NA 

 
a. Open Issues: NA 

 
xxxiii. EPIP 4.2:  

a. Decisions:  NA 
 

b. Action Items: Change from: “A process will resolve management report 
discrepancies.” Change to: “A process will resolve management posting 
errors.” 

 
c. Open Issues: NA 

 
xxxiv. EPIP 4.3:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xxxv. EPIP 4.4:  
a. Decisions:  NA 

 
b. Action Items: NA 
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c. Open Issues: NA 
 

xxxvi. EPIP 4.5:  
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxxvii. EPIP 5.1:   

a. Decisions:  Added requirement to SARSS in form of “… notes from 
meeting in May 05 CH. We are going to try and do Army-wide 
capitalization of AMI Tactical Reparables and load of the ECPs 
simultaneously so that the entire Army, less the LVST will ‘be under EP 
effective 31 March 08.” (See attached BR document for note details.)  

 
b. Action Items: SARSS: Rename the SARSS OMA-NIIN table to 

Unserviceable Stock Number Retrograde File to accommodate EP. 
 

c. Open Issues: SARSS: However, currently, logic does not exist in SARSS 
to route to multiple maintenance organization on the same installation.  

 
xxxviii. EPIP 5.2:  

a. Decisions:  Moved requirements from MW, FCEP, and FCM to EPIP 
5.2.2. 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xxxix. EPIP 5.2.1:  

a. Decisions:  NA 
 

b. Action Items: CCSS: “Provide the form of Delta Bill trigger you want to 
receive (under EPIP 1.10).” 

 
c. Open Issues: NA 

 
xl. EPIP 5.2.2:  

a. Decisions:  Added requirements to: 
1) MW: “Must accept the Unserviceable Credit trigger and pass to 

SARSS routing.”  
 

2) LMP and CCSS: “Process Unserviceable Credit trigger.”  
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3) FCEP: “Determine and create Unserviceable Credit trigger and 
pass to FC.”  

 
4) FCM: “Must accept the Unserviceable Credit trigger and pass to 

MW.” 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

xli. EPIP 5.2.3: 
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xlii. EPIP 5.3:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 
 

xliii. EPIP 5.3.1:  
a. Decisions:  NA 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xliv. EPIP 5.4: 

a. Decisions:  Added requirement to Middleware: “Conversion process will 
eliminate the OMA-NIIN table.” 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xlv. EPIP 5.5:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
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xlvi. EPBR 6.0:  
a. Decisions:  NA 

 
b. Action Items: Change from: “EP will accommodate special repair 

programs without penalty (e.g., Theater Fleet Refurbishment, Phased 
Maintenance and Readiness Sustainment Maintenance Site (NGB)).” 
Change to: “EP will accommodate National Maintenance Program (NMP) 
Special Repair Authority (SRA) Programs without penalty.” 

 
c. Open Issues: NA 

 
xlvii. EPIP 7.1:  

a. Decisions:  NA 
 

b. Action Items: Change from: “Changes to EP under contingency operations 
approved by ABO/AMC.” Change to: “Changes to EP under contingency 
operations approved by Department of the Army Budget Office and G4.” 

 
c. Open Issues: NA 

 
xlviii. EPIP 7.2:  

a. Decisions:  Added requirement to LMP and CCSS: “Those organizations 
identified by ABO will be billed SP and receive no credit on turn-in.” 

 
b. Action Items: NA 

 
c. Open Issues: NA 

 
xlix. EPIP 8.0:  

a. Decisions:  NA 
 

b. Action Items: NA 
 

c. Open Issues: NA 
 

Road Ahead: 
a. Decisions:  NA 
 
b. Action Items:  

1) “Adjust SIT schedule to accommodate LMP ECP fielding.”  
       Proposed:  

• SIT Cycle 1: 2 Jul - 13 Aug 07. 
 

• SIT Cycle 2: 3 Sep - 12 Oct 07. 
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• “Emulation” Test: 3 Dec 07 - 31 Jan 08. 
2) Resolve requirement to maintain TRM neutral solution. 
 
3) Resolve Delta Delay Day number (EPIP 1.11.2). 
 
4) Incorporate EP change in catalog for FY07 and FY08 ACT. 
 
5) Schedule IPRs, monthly. 
 
6) Establish & Schedule SITWG, Jan 07. 
   
7) Solicit volunteers for Pilot Test, Dec 07-Jan 08. 

 
c. Open Issues: NA 
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Appendix A.  Attendees 
 

EP CDA REQUIRMENTS MEETING, Colonial Heights, Va. 17-18 October 2006 
  
FIRST 
NAME LAST NAME ACTIVITY COMMERCIAL EMAIL 

Nelson Birchette Requirements 804-255-2216 nbirchette@att.com 

Doug  Blake Integration Team 804-244-2211 douglas.blake@att.com 

John Bleattler SARSS 804-734-0812 john.bleattler@us.army.mil 

Jimmie Brazeal Requirements 804-255-2202 jimmiebrazeal@att.com  

Bev Christian Funds Control 804-255-2212 bbchristian@att.com  

John Curd Middleware 804-255-2221 jcurd@att.com  

Bob Eufinger  CSC-CCSS 314-552-3018 reufinge@csc.com 

Bob George CSC-LMP 856-988-4554 rgeorge@csc.com 

George Griveas Integration Team 703-806-9158  george.griveas@us.army.mil 

Doug  Hone AMC G3 EI 703-806-9160 douglas.hone@us.army.mil  

Jethro Mann Integration Team 804-244-2213 jethro.mann@att.com  

Mike Nichols Integration Team 254-287-3384  mike.nichols4@us.army.mil  

Bill Oldaker AMC G3 EI 703-806-8909  William.Oldaker@us.army.mil 

Dannie Dempsey Middleware 804-255-2210 DLDempsey@att.com 

Al Abbey Requirements 804-255-2220 AAbbey@att.com 

Kathy Moring Funds Control 804-255-2206 moring@att.com 
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